

	<b>(B)</b>	Name	Duration	Start	Finish	Predecessors
1		School ERP System	93 days?	3/24/20 8:00 AM	6/24/20 5:00 PM	
2		Project Monitoring and Controlling	1 day?	3/24/20 8:00 AM	3/24/20 5:00 PM	
3		1. Project Initiation	12 days	3/24/20 8:00 AM	4/4/20 5:00 PM	
8		2. Project Planning	20 days	4/5/20 8:00 AM	4/24/20 5:00 PM	3
14		3. Project Execution	57 days?	4/25/20 8:00 AM	6/20/20 5:00 PM	8
15		3.1 Sprint Planning and Meeting	1 day	4/25/20 8:00 AM	4/25/20 5:00 PM	
16		3.2 Develop Sprint Backlog	1 day	4/26/20 8:00 AM	4/26/20 5:00 PM	15
17		3.3 Sprint 1	13 days	4/26/20 5:00 PM	5/9/20 5:00 PM	16
18		3.3.1 Daily Sprint Meeting	0 days	4/26/20 5:00 PM	4/26/20 5:00 PM	
19		3.3.2 Design UI and Database	2 days	4/27/20 8:00 AM	4/28/20 5:00 PM	18
20		3.3.3 Develop Modules	8 days	4/29/20 8:00 AM	5/6/20 5:00 PM	19
21		3.3.4 Integrate Modules	1 day	5/7/20 8:00 AM	5/7/20 5:00 PM	20
22		3.3.5 Sprint Review	1 day	5/8/20 8:00 AM	5/8/20 5:00 PM	21
23		3.3.6 Sprint Retrospective	1 day	5/9/20 8:00 AM	5/9/20 5:00 PM	22
24		3.4 Sprint 2	21 days	5/10/20 8:00 AM	5/30/20 5:00 PM	17
31		3.5 Sprint 3	21 days?	5/31/20 8:00 AM	6/20/20 5:00 PM	24
38		4. Project Closing	4 days	6/21/20 8:00 AM	6/24/20 5:00 PM	14





	19 Ju	20	
WTFS	s M	T V	/ T   F
School ER	P Sveti	em -	page4
3011001 ETK	- Cyst	J111 -	pago